

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. A00001		3. EFFECTIVE DATE See BLK 16	4. REQUISITION/PURCHASE REQ. NO. HSCG23-06-D-ARB001		5. PROJECT NO. (If applicable) RB-M
6. ISSUED BY Administrative Contracting Office 1600 Ely Street Marinette WI 54143-2434 Gail.S.Thomas@uscg.mil			7. ADMINISTERED BY (If other than Item 6) N/A		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Marinette Marine Corporation, Inc. 1600 Ely Street Marinette, WI 54143 DUNS #00-613-5388				()	9A. AMENDMENT OF SOLICITATION NO.
					9B. DATED (SEE ITEM 11)
				X	10A. MODIFICATION OF CONTRACT/ORDER NO. HSCG23-06-D-ARB001 HSCG23-09-J-ARP244
					10B. DATED (SEE ITEM 13) 21JUN2006
CODE	FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

Net Increase:\$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

()	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	D. OTHER Specify type of modification and authority Unilateral: Change to Scope of Work

E. IMPORTANT: Contractor is not required to sign this document and return ___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This Modification to Delivery Order HSCG23-09-J-ARP244 is issued to replace the Scope of Work in its entirety. All other terms and conditions of the Delivery Order remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) GAIL S. THOMAS, USCG	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ (Signature of person authorized to sign)		BY _____ (Signature of Contracting Officer)	

Scope of Work for Transportation of Hull 45613 under CLIN 3007 Task Order

HSCG23-09-J-ARP244, Modification A0001

Delivery of Hull 45613 to OCONUS location Maui, Hawaii

1. [Orig] Background
 - 1.1. [Orig] The Government has selected Maui, Hawaii, Coast Guard District Fourteen, as the delivery location for Hull 45613. As indicated by Section F.3.3 Marinette Marine Corporation is only required to deliver the RB-Ms within the 48 contiguous states.
 - 1.2. [Orig] The Government intends to conduct Acceptance Trials and Preliminary Acceptance in Honolulu, HI. The Coast Guard will deliver Hull 45613 from Honolulu, HI to its destination in Maui, HI.
 - 1.3. [Orig] This Scope of Work only covers the additional charges necessary to ship the RB-M from the continental U.S., to Honolulu, HI. Any costs associated with shipping Hull 45613 to a location within the contiguous continental US, and the costs associated with unloading Hull 45613 and preparing it for Acceptance Trials is considered original scope.
 - 1.4. [Orig] The Government has identified that commercial shipping between CONUS and Honolulu will require the RB-M to be shipped by either trailer or cradle. If the Contractor chooses to ship by cradle, the Government will not be responsible for the cost associated with manufacturing a cradle and the Contractor will retain the cradle after use.
 - 1.5. [Orig] This Scope of Work also covers any additional travel charges incurred to conduct Acceptance Trials in accordance with Statement of Work (SOW) Section 092-6 in Honolulu, HI. The Contractor is reminded that only an incremental increase associated with travel to Honolulu is chargeable under this task, and any such costs must be clearly delineated within the invoice as an increase over that which would have been incurred by conducting the tests in the Continental U.S.
2. [Orig] Requirements
 - 2.1. [Orig] This delivery shall be conducted in accordance with the Contract requirements, except that SOW 084-1.2 shall be modified as follows: “The Contractor shall deliver the RB-M to a Contractor selected location in Honolulu, HI. “
 - 2.2. [Orig] As required by SOW section 092-6.3, the Contractor shall be responsible to conduct Acceptance Underway Trials in Honolulu, HI.
 - 2.3. [Orig] Due to the additional time required for transit from the Continental U.S. to Honolulu, HI, the Government will approve a revision to the Integrated Master Schedule (CDRL 041-005) for RB-M 45613 to account for this additional scope. Please propose a modified delivery date in your next monthly submission for CDRL 041-005 and CDRL 041-006.
 - 2.4. [Orig] In the event the Contractor identifies charges other than shipping and travel related to this OCONUS delivery, prior approval is required from the Contracting Officer.